
 
 
 
 
 
September 24, 2007 
 
 
HONORABLE MAYOR AND CITY COUNCIL: 
 
I am pleased to present the 2007-2008 Adopted Capital Budget and the 2008-2012 Adopted Capital 
Improvement Program (CIP) for the City of San José.  The Budget and CIP presented in this 
document guide the City in the planning, scheduling, and budgeting of capital improvement projects 
during the next five-year period.  This overview highlights the major issues associated with this CIP 
as well as the major capital investments within each of the six City Service Areas (CSAs) and 15 
Capital Programs.   
 
The 2008-2012 Adopted CIP was developed in coordination with all of the CSAs and City 
departments responsible for capital projects.  As required by City Charter, the Planning Commission 
reviewed the Proposed CIP and submitted its comments to the City Council prior to the adoption of 
this CIP. 
 
The capital investments planned over the next five years are substantial with a 2007-2008 Adopted 
Capital Budget of $2.00 billion and a 2008-2012 Adopted CIP of $3.12 billion.  This marks the 
seventh consecutive year that the annual budget exceeds $1 billion and that the five-year plan is in 
the multi-billion dollar range.  Based on the timing of investments, primarily related to the Library, 
Public Safety, and Parks and Community Facilities General Obligation Bond projects and Airport 
improvements, the 2007-2008 Adopted Capital Budget reflects an increase of 48% from the 2006-
2007 Adopted Capital Budget of $1.38 billion and the 2008-2012 CIP is 8% higher than the 2007-
2011 Adopted CIP of $2.89 billion.   
 
The City is now in the second half of the Decade of Investment, which is transforming much of the 
City’s infrastructure.  Major improvements continue in the City’s parks, community centers, libraries, 
and public safety facilities, primarily as a result of voter-approved bond measures that will generate a 
total of $599 million for these purposes.  The expansion of the Airport will deliver a facility that 
meets the needs of both customers and the airlines in a cost effective manner.  Substantial 
investments in the City’s utility infrastructure are also underway, designed to ensure the continued 
safe and efficient operation of these facilities and the capacity to address future growth.     
 
The City’s ability to dedicate this level of resources is due, in large part, to a number of specific, one-
time funding sources that support specialized efforts.  For instance, voter-approved bond revenues 
are earmarked for parks, library, and public safety purposes and the Airport expansion is primarily 
funded by the issuance of debt that will be supported by Airport revenues.  The recent increase in 
materials and construction costs facing many of these projects remains a significant problem.  
Nonetheless, the completion of these projects as well as delivering on the commitments made 
through the passage of the voter-approved bond programs will remain a top priority for capital 
project delivery through the upcoming year. 
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Major Projects to be Completed 

Over the Next Five Years 
 

2007-2008 Projects 
 
Branham Lane Improvements 
Edenvale Branch Library 
Fire Station 12 Relocation (Calero) 
Fire Station 17 Relocation (Cambrian) 
Fire Station 25 Relocation (Alviso) 
Fire Station 34 (Berryessa) 
Fire Station 35 (Cottle/Poughkeepsie) 
Joyce Ellington Branch Library 
Pearl Avenue Branch Library 
Senter Road: Tully to Singleton 
Water Pollution Control Plant  
   Reliability Improvements 
Willow Glen Branch Library 
 

2008-2009 Projects 
 
Airport North Concourse 
Airport Terminal A Improvements 
East SJ Carnegie Branch Library 
Fire Station 19 Relocation (Piedmont) 
Fire Station 36 (Silver Crk/Yerba Buena) 
Happy Hollow Park & Zoo  
Mayfair Community Center  
Roosevelt Community Center 
Santa Teresa Branch Library 
SJSU to Japantown Pedestrian  
   Corridor 
 

2009-2010 Projects 
 
Airport Parkway Entrance Upgrade 
Bascom Community Center & Library 
Calabazas Branch Library 
Edenvale Sanitary Supplement, Ph V 
Educational Park Branch Library 
Fire Station 37 (Willow Glen) 
Plant Master Plan 
Seventrees Branch Library 
Solari Community Center  
South San José Police Substation 
West Side Airfield Overlay 
 

2010-2011 Projects 
 
Almaden Road Sewer Rehabilitation 
Driver Safety Training Center 
Southeast Branch Library 
 

2011-2012 Projects 
 
Airport Consolidated Rental Car Facility 
Albany-Kiely Storm Improvements Ph IV 
Coleman Road Sewer Improvements 
Cropley Avenue Sewer Improvements 
Digester Gas Line Replacement 

Major Capital Investments 
 
The CIP is comprised of 15 capital programs.  
Following is a breakdown of the major programs: 
 

2007-2008 Adopted Capital Budget 

 

Sanitary Sewer
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Airport
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Traffic
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In the 2008-2012 Capital Improvement Program, 
investments target infrastructure improvements 
throughout the City’s neighborhoods, including parks, 
community centers, libraries, storm and sanitary sewer 
systems, and public safety facilities.  These are the 
facilities that are visited and/or utilized by every 
resident and visitor of San José.   
 
In November 2000, General Obligation Bond measures 
were approved to support library projects ($212 million) 
and parks projects ($228 million).  An additional $159 
million in General Obligation Bonds were authorized 
by the voters in 2002 to support Public Safety facilities.  
Further discussions of these programs are detailed 
below. 
 
The Airport Capital Program remains the largest single 
component of the overall CIP.   The 2008-2012 
Adopted CIP totals $1.6 billion and includes 
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Major Capital Investments  (Cont’d.) 
 
investments based on the recent amendments to the Airport Master Plan approved by the City 
Council in June 2006.  The Master Plan incorporated input from a variety of stakeholders in order to 
develop a facility that would meet community and customer needs while keeping costs low.  This 
plan will allow for facility and customer service improvements to proceed in a more economically 
viable manner and, at the same time, deliver some of these improvements sooner than planned.   
 
Major investments also continue in the City’s transportation, storm, sanitary sewer and municipal 
water systems, the water pollution control plant, and the City’s service yards.   
 
Capital Improvement Program Funding 
 
The Capital Budget is supported by a combination of funding sources as shown in the chart below. 
Beginning Fund Balances in the various funds account for over half of the funding for the 2007-
2008 Adopted Capital Budget.  The Transfers from Other Funds is the next largest funding source 
and includes funding for the Airport expansion.   
 
 

2007-2008 Adopted Capital Budget 
    Source of Funds ($2.00 billion) 

 

Transfers from 
Other Funds*

28.2%

Beginning Fund 
Balance
59.1%

Other Agencies
2.8%Taxes and Fees

2.7%

Sale of Bonds*
2.9%

Other
3.2%

General Fund
1.1%

 * Transfers from the Airport Fiscal Agent Fund are supported by bond proceeds; 
however, these revenues are reflected in the Transfers from Other Funds category.  
It should be noted that if these transfers were reflected in the Sale of Bonds 
category, the percent of Sale of Bonds would be 27.6% and Transfers from Other 
Funds would be 3.5% of the total 2007-2008 Source of Funds. 
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General Obligation Bond Programs 
 
As reported to the City Council in January 2007, the Neighborhood Libraries Bond (Measure O), 
Safe Neighborhood Parks and Recreation Bond (Measure P), and Public Safety Bond (Measure O) 
programs continue to face major challenges due to the volatility in construction and real estate costs.  
As part of this Adopted CIP, each program assumes revised project cost estimates developed or 
verified by independent consultants and the Public Works Department.  These costs reflect the 
current local construction climate and also consider recent bids received for construction award.  
The strategies to fund projected cost escalation in order to complete the remaining projects in each 
of the three major General Obligation Bond programs are discussed below.  It should be noted that 
the completion of all remaining projects in these programs is expected over the term of this five-year 
CIP.   
 
Neighborhood Libraries Bond (Measure O) 
 
The Neighborhood Libraries Bond (Measure O) was approved by voters in November 2000, which 
provided funding of $212 million for 20 new and renovated branch libraries.  Compared to the 
2007-2011 Adopted CIP, upward adjustments of $7.1 million were made to the project budgets for 
the nine remaining library branches funded in the 2008-2012 Adopted CIP.  These increases were 
entirely funded through additional bond interest earnings ($3.7 million), ending fund balance and 
reserves ($2.8 million), and higher than anticipated proceeds from the sale of land ($600,000).  In 
conjunction with the Finance Department, staff has evaluated the timing of the construction awards 
expected for the remaining projects and was able to further refine the estimate for anticipated bond 
interest earnings.  In addition, these interest earnings are projected to increase due to higher interest 
rates currently realized, as compared with the rates previously assumed in the 2007-2011 Adopted 
CIP.  The Contingency Reserve for Library Bond Projects, which serves to ensure funding remains 
for future projects and expenditures, such as the Educational Park and Southeast Branches, was 
approved to decrease from $1.0 million in the 2006-2007 Adopted Capital Budget to $730,000 in 
this budget.   
 
Safe Neighborhood Parks and Recreation Bond (Measure P) 
 
The Safe Neighborhood Parks and Recreation Bond (Measure P) was approved by voters in 
November 2000, which provided funding of $228 million for improvements.  This bond program 
provides funding over a 10-year period to renovate 95 neighborhood park play areas, renovate six 
community centers, add three new community centers, renovate 28 park restrooms, build two new 
sports complexes, expand the City’s trail system at four locations, and enhance four regional park 
facilities, including improvements and renovations at Happy Hollow Park and Zoo.  In order to 
address the rising cost of construction, the 2007-2011 Adopted CIP incorporated considerable 
funding increases including $15.5 million for Parks and Recreation Bond Project (Parks Bond) Fund 
projects and supplemental funding of $18.3 million from Construction and Conveyance Tax Funds, 
the Park Trust Fund, and the Redevelopment Agency.  In addition, funding augmentations were 
approved by the City Council in 2006-2007 for the Bascom (February 2007), Mayfair (March 2007) 
and Roosevelt (April 2007) Community Centers.  The remaining projects included in this Adopted 
CIP reflect increases of $1.1 million in the Parks Bond Fund and supplemental funding of $3.5 
million for the Happy Hollow Park and Zoo renovation ($2.6 million) and for green building 
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General Obligation Bond Programs  (Cont’d.) 
 
Safe Neighborhood Parks and Recreation Bond (Measure P)  (Cont’d.) 
 
improvements at Solari and Bascom Community Centers ($943,000).  In order to offset this 
increase, the 2008-2012 Adopted CIP assumes additional interest earnings in the Parks Bond Fund 
($2.9 million) compared to the estimates assumed in the 2007-2011 Adopted CIP for reasons cited 
in the previous section.  This CIP sets aside unallocated funding of $2.8 million to ensure sufficient 
funding is available for project awards and expenditures that are scheduled for the latter years of the 
program. 
 
Public Safety Bond (Measure O) 
 
The Public Safety Bond (Measure O) was approved by voters in March 2002 which provided 
funding of $159 million for a driver training facility, upgraded emergency communications and 
dispatch facilities, an improved fire training center, a new police substation, new community policing 
centers, new and relocated fire stations, and a number of fire station upgrades and remodels.  In this 
Adopted CIP, total bond-funded fire station recommended funding increases amounted to $10.7 
million, while increases to the Driver Safety Training Center and South San José Police Substation 
total $4.1 million.  In order to address these increases, additional interest earnings ($2.5 million), sale 
of land ($600,000), and use of contingency reserves were approved as part of this budget.  
Additionally, several changes to the implementation of bond-funded projects are included in order 
to fund the bond projects in the CIP, given the local construction climate.  These changes include 
consolidation of Fire Station 6 and Fire Station 37, planned to be constructed at the Willows Senior 
Center parking lot (subject to voter approval); a revised scope of the 9-1-1 Communications 
Dispatch Center; and the reallocation of the East and South Community Policing Centers into 
reserves to serve as a contingency until the project award of the South San José Police Substation is 
completed.  Lastly, contingency reserves of $2.8 million are allocated to ensure sufficient funding is 
available for project awards that will occur in the latter years of the program. 
 
Green Building Implementation 
 
In an effort to position the City as a leader in sustainable design and set a community standard of 
environmental, economic, and social stewardship, the City Council adopted revisions to the City’s 
Green Building Policy in March 2007.  This new policy requires that certain new building projects  
achieve a minimum Leadership in Energy and Environmental Design (LEED) Silver rating as 
designated by the US Green Building Council (USGBC), with a USGBC LEED Gold or Platinum as 
the new goal.   
 
In May 2007, staff presented a cost-benefit analysis to the City Council (Manager’s Budget 
Addendum #9) for projects currently underway or projects that could potentially achieve a USGBC 
LEED Silver certification or higher rating.  The City Council directed staff to incorporated green 
building improvements at the South San José Police Substation, Bascom Branch Library and 
Community Center, Seventrees Branch Library, and the Solari Community Center projects that 
would aim to achieve a higher USGBC LEED Silver certification level.  Funding was approved in 
this 2008-2012 CIP for these facilities to target this level of certification. 

 

5 



2007-2008 ADOPTED CAPITAL BUDGET 
2008-2012 CAPITAL IMPROVEMENT PROGRAM 
 

 
 
Green Building Implementation  (Cont’d.) 
 
The table below summarizes projects that were identified in March 2007 that could potentially 
achieve LEED Certified or Silver ratings and their associated USGBC LEED certification level 
assumed in this 2008-2012 Adopted CIP.   
 
 

Project USGBC LEED 
Bascom Branch Library and Community Center Silver 
Solari Community Center and Seventrees Branch Library  Silver 
South San José Police Substation Silver 
Happy Hollow Park and Zoo Renovation  Certified 
Mayfair Community Center – Satellite  Certified 
North Concourse – Airport  Certified 
Roosevelt Community Center Certified 
Terminal B – Airport Certified 
East San José Carnegie Branch Library Other 
Educational Park Branch Library  Other 
Fire Station 36  Other 
Santa Teresa Branch Library  Other 
Southeast Branch Library  Other 

 
 
Public Art 
 
Recent revisions to the Public Art Master Plan, approved by the City Council on March 13, 2007, 
are designed to reinforce San José’s urban design and development goals in an effort to create 
opportunities for public art in high-traffic locations.  In accordance with the revisions, one percent 
of all construction project funding was approved to be allocated to public art.  The Public Art 
Master Plan, however, under Council direction exempts funding for seismic and ADA retrofits, 
maintenance and operations, non-construction projects (such as studies), projects that are primarily 
rehabilitation and maintenance of existing facilities, or affordable housing.  In addition, projects 
where public art allocations were previously programmed or appropriated are not subject to the 
revisions of the Public Art Master Plan and continue to be reflected in the 2008-2012 Adopted CIP 
as previously allocated through prior CIPs. 
 
A total of $10.1 million is programmed for public art projects in the 2008-2012 Adopted CIP.  This 
figure does not include the $6.3 million in public art expenditures estimated for 2006-2007.  
Previously, the public art allocations were spread only among the Airport, Civic Center, Public 
Safety, Library, Municipal Improvements, and Parks and Community Facilities Capital Programs.   
As part of the changes to the Master Plan, the Traffic, Parking, Sanitary Sewer, Storm Sewer, 
Communications, Water Utility System, and Water Pollution Control Capital Programs now also 
contribute to public art. 
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Unmet Infrastructure Needs 
 
As a result of the local economic climate, the City has faced severe General Fund shortfalls over the 
past five years, requiring significant staff and resource reductions, as well as the deferral of a number 
of projects.  These resource reductions occurred in the face of the City’s Decade of Investment where 
the City has been able to address a number of significant infrastructure needs in the areas of parks, 
libraries, and public safety.  However, there are other major infrastructure categories where the 
available funding for capital improvements has been insufficient to address critical needs, as 
reported to the City Council in February 2007.  A large backlog of unmet infrastructure needs exists 
in areas such as transportation, information technology, vehicle replacement, and maintenance at 
City parks and building facilities which, if addressed, the General Fund would have to be the sole or 
partial funding source.  The total one-time needs were estimated at approximately $445 million, with 
the annual ongoing funding requirement to keep that infrastructure maintained estimated at 
approximately $20-25 million. 
 
In addition to these outstanding items for which the General Fund would need to be the primary or 
partial funding source, significant needs remain for the City’s various Special Fund programs.  For 
example, as part of an Infrastructure Condition Assessment prepared for the Environmental 
Services Department in February 2007, critical replacement requirements for the Water Pollution 
Control Plant totaled $249.4 million in the first five years and $996.8 million of total capital 
infrastructure needs.  In this Adopted CIP, a total of $184.9 million is allocated toward construction 
projects in order to begin to address these infrastructure needs.  Funding for a Plant Master Plan 
($6.0 million) is included in the five-year CIP which would provide the City with a phased program 
of recommended wastewater treatment facilities and management programs to accommodate 
planned growth and meet existing and future regulatory requirements. 
 
Transportation infrastructure needs, previously estimated at $391.5 million, is currently projected at 
$459 million due to continued system deterioration, increased contractual materials and labor costs, 
and new categories such as missing street trees and roadway markings not previously addressed.  
Similar to last year, this Adopted CIP includes a one-time $4.8 million allocation from the General 
Fund to continue to address the backlog of street infrastructure maintenance.   
  
A detailed work plan for the reduction of deferred maintenance and infrastructure backlog for the 
City’s facilities is currently underway.  In fall 2007, staff will present to the City Council a 
compilation of existing condition assessments and recommendations for proceeding with strategy 
development. 
 
General Fund Operating Budget Impact 
 
In the last few years, several strategies were implemented to defer or reduce operating and 
maintenance costs, with a particular focus on the General Fund.  These efforts included deferring 
the completion date for capital projects, using alternative staffing models, moderate reductions in 
the size of facilities, the development of joint library and community center facilities, and the 
implementation of capital projects that would reduce costs, such as energy efficient traffic signals.  
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General Fund Operating Budget Impact  (Cont’d.) 
 
Given the extent of the actions that have already been taken and the competing trend of rising 
construction costs, the Adopted CIP does not recommend significant additional project deferrals at 
this time.  The program focus is to deliver on the commitments to the public in regards to 
completing the park, library, and public safety projects that were approved by the voters and funded 
by General Obligation Bonds.  Therefore, the additional costs associated with these facilities are 
being factored into the General Fund Five-Year Forecast.  It should be noted, however, that the 
most recent Five-Year Forecast issued in February 2007 again projects General Fund deficits in each 
year.  The City will thus continue to face very tough choices to address these deficits while planning 
to find the additional funding necessary to operate the new facilities.  The City will continue to 
analyze the overall complement of facilities and resources available to the public when determining 
future potential budget actions that may be necessary to balance the General Fund budget.  In 
addition, with the recent adoption of the revised Green Building Policy, staff will continue to 
explore further energy saving opportunities for new facilities scheduled to come online and potential 
investments in energy saving improvements at existing facilities. 
 
With the large number of new and expanded facilities, primarily as a result of the General Obligation 
Bond funded projects coming on-line, substantial General Fund operating and maintenance costs 
are projected through the five-year term represented in this Adopted CIP.  The 2007-2008 Adopted 
Operating Budget includes funding of $553,000, partially offset by additional revenues ($135,000), to 
operate new parks and library facilities that are scheduled to be operational next year.  In addition, 
funding was approved to start training fire personnel that will be necessary to staff Fire Station 34 
with a new engine company in 2008-2009 (2007-2008 assumes the relocation of a company from 
Station 2).  The required level of investment is projected to increase significantly over the next five 
years as the remaining bond-funded parks, libraries, and public safety facilities open. 
 
As detailed below, General Fund operating costs for facilities included in the 2008-2012 CIP will 
total $4.1 million in 2008-2009 and climb to $15.4 million by 2011-2012.  (Operating budget 
adjustments for facilities scheduled to come on-line in 2007-2008 have been incorporated into the 
Adopted Operating Budget.) 
 
 

Projected General Fund Operating and Maintenance Costs 
 
Project Title 2008-2009 2009-2010  2010-2011  2011-2012 
Fire Facilities  $ 2,388,000   $ 2,769,000   $ 3,234,000   $ 3,438,000 
Library Facilities  372,000   3,678,000   5,954,000   6,370,000
Parks Facilities  684,000   1,637,000   3,513,000   4,341,000
Parks Facilities-Other Agencies  13,000   146,000   169,000   182,000
Police Facilities  498,000   875,000   913,000   916,000
Traffic Projects  53,000   74,000   78,000   80,000
Traffic Projects-Other Agencies   52,000   55,000   57,000   61,000

 

Total 
  

$ 4,060,000    

$ 9,234,000    

$  13,918,000     

$ 15,388,000 
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General Fund Operating Budget Impact  (Cont’d.) 
 
Staff will continue to pursue measures designed to reduce the operating and maintenance costs for 
the City.  In the Traffic CIP, for instance, investments continue to develop the most cost-effective 
traffic signals.  Joint interdepartmental facilities will also continue to be pursued, where feasible, in 
order to maximize integration and economies of scale.  Energy efficient improvements will be 
explored in new and existing facilities. 
 
 
CAPITAL PROGRAM OVERVIEW BY CITY SERVICE AREA 
 
Each of the 15 capital programs continues to be aligned to one of the six CSAs as appropriate.  The 
chart below compares the 2007-2011 Adopted CIP with the 2008-2012 Adopted CIP for each CSA.  
The 2008-2012 CIP reflects an increase of 8.1% from the 2007-2011 CIP, primarily as a result of 
increases in the Transportation and Aviation Services CSA, offset by decreases in the Neighborhood 
Services and Public Safety CSAs.  Decreases in these CSAs resulted primarily from the timing of the 
General Obligation Bond Projects that were programmed in 2006-2007. 
 

 
2007-2011 Adopted CIP and 2008-2012 Adopted CIP Comparison (By City Service Area) 

 
 

 
City Service Area 

2007-2011 
Adopted CIP 

2008-2012 
Adopted CIP 

% 
Change 

Community and Economic Development $  14,169,000  14,035,000  (0.9%) 
Environmental and Utility Services  415,267,000  430,369,000  3.6% 
Neighborhood Services  560,717,000  538,468,000  (4.0%) 
Public Safety  158,242,000  133,562,000  (15.6%) 
Transportation and Aviation Services  1,652,877,000  1,920,248,000  16.2% 
Strategic Support  86,700,000  84,334,000  (2.7%) 

Total    $ 2,887,972,000   $ 3,121,016,000  8.1% 
 
 
The following discussion of significant issues and projects included in the Adopted CIP is presented 
by CSA. 
 
COMMUNITY AND ECONOMIC DEVELOPMENT CSA 
 
The Community and Economic Development CSA includes the Developer Assisted Projects Capital 
Program.  This program supports the following CSA outcome: 
 

 Safe, Healthy, Attractive and Vital Community 
 
Developer Assisted Projects Capital Program   
 
The Developer Assisted Projects CIP reimburses residential developers for construction of major 
City streets and encourages the undergrounding of existing overhead utilities.  The objective of this 
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CAPITAL PROGRAM OVERVIEW BY CITY SERVICE AREA  (CONT’D.) 
 
COMMUNITY AND ECONOMIC DEVELOPMENT CSA  (CONT’D.) 
 
Developer Assisted Projects Capital Program  (Cont’d.) 
 
program is to ensure that residential developments within San José include the construction of 
public improvements necessary to maintain or improve the infrastructure of the City.  Following is a 
brief summary of the major projects in this CIP. 
 

 Underground Utility Program:  The underground utility projects are prioritized based on 
several criteria, the most significant of which is how much fee revenue has been collected within 
the Underground District.   
 
The following projects are currently in construction or design:   

 
− Saratoga Avenue – Route 280 to Kiely  
− Guadalupe Gardens (bounded by Coleman Ave, Route 880, and Guadalupe River) 
− Jackson/Taylor – 4th to 9th Streets (design) 
 
The following are approved projects to be designed: 
 
− Stevens Creek – Calvert to Stern  
− Market/Almaden  –  Reed Street, 

Pierce Avenue, Willows Avenue, 
Balbach Street, and Viola Avenue 

− Camden Avenue –  Bascom to Leigh  

− Evergreen Park – San Felipe Road to 
Yerba Buena  

− Park/Naglee – Naglee to Shasta Avenues, 
Park to Bascom Avenues 

 
 

 Median Island and Center Strip Paving:  Reimbursements to developers are scheduled, 
including reimbursements for the Communications Hill and the Dairy Hill projects. 

 
 
ENVIRONMENTAL AND UTILITY SERVICES CSA 
 
The Environmental and Utility Services CSA includes the Sanitary Sewer System, Storm Sewer 
System, Water Pollution Control, and Water Utility Capital Programs.  These programs support the 
following CSA outcomes: 
 

 Reliable Utility Infrastructure 

 

 Healthy Streams, Rivers, Marsh and Bay 
 

 Safe, Reliable, Sufficient Water Supply 
 
Sanitary Sewer System Capital Program 
 
The Sanitary Sewer System consists of approximately 2,150 miles of sewer mains ranging in diameter 
from 6 to 90 inches.  The system serves the City, as well as three other jurisdictions, and conveys 
sewage to the Water Pollution Control Plant.  The objectives of this capital program are to enhance 

 

 

10 



2007-2008 ADOPTED CAPITAL BUDGET 
2008-2012 CAPITAL IMPROVEMENT PROGRAM 
 

 
 
CAPITAL PROGRAM OVERVIEW BY CITY SERVICE AREA  (CONT’D.) 

 
ENVIRONMENTAL AND UTILITY SERVICES CSA  (CONT’D.) 
 
Sanitary Sewer System Capital Program  (Cont’d.) 
 
sewer capacity to meet economic development; rehabilitate large diameter sanitary sewers; reduce 
water inflow and infiltration in sanitary sewers; improve local neighborhood sewers; and develop a 
city-wide sanitary sewer master plan.  Following is a brief summary of the major projects in this CIP. 
 

 Edenvale Sanitary Sewer Supplement:  $29.7 million is programmed in the CIP. 
 

 60-Inch Brick Interceptor:  $18.8 million is programmed in the CIP.  
 

 30-Inch Old Bayshore Supplement:  $3.9 million is programmed in the CIP. 
 

 Cropley Avenue Sanitary Sewer:  $3.5 million is programmed in the CIP 
 

 Neighborhood Sewer Projects:  The following smaller sanitary sewer projects are programmed 
to improve conditions in specific neighborhoods:  
- Almaden Road (North) ($2 million in CIP) 
- Almaden Road (South) ($2.3 million in CIP) 
- Alum Rock Avenue ($975,000 in CIP) 
- Julian-Sunol Area ($1.5 million in CIP) 
- Union/Almaden Oak ($1.6 million in CIP) 
- Willow Glen ($1.1 million in CIP) 
 

Storm Sewer System Capital Improvement Program 
 
In accordance with the City’s General Plan, the goal of the Storm Sewer System CIP is to reduce the 
risk of drainage-related surface damage and protect the quality of storm water runoff.   The City is 
responsible for the design and construction of facilities for the conveyance of surface runoff in the 
City’s Urban Service Area to adjacent stream channels.  However, the City is not responsible for the 
design and construction of flood control facilities and the modification and maintenance of stream 
channels, which are under the purview of the Santa Clara Valley Water District and the U.S. Army 
Corps of Engineers.  
 
In this CIP for planning purposes, three years of 9% annual rate increases in the Storm Sewer 
Service Charge has been assumed to ensure adequate funding for projects that preserve the quality 
of storm water run off and necessary capital improvements in the City’s storm water system.  These 
increases would build in predictable, measured adjustments in service charges to continue a modest 
investment in the capital infrastructure and ensure the fiscal health of the Storm Sewer Operating 
and Capital Funds.  Following is a brief summary of the limited number of projects possible in this 
CIP with the current rate structure: 
 

 Albany-Kiely Storm Drainage Improvement, Phases III and IV:  $2.9 million is 
programmed in the CIP to rehabilitate existing pipe and water quality devices. 
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CAPITAL PROGRAM OVERVIEW BY CITY SERVICE AREA  (CONT’D.) 
 
ENVIRONMENTAL AND UTILITY SERVICES CSA  (CONT’D.) 
 
Storm Sewer System Capital Program  (Cont’d.) 
 

 Alviso Storm Rehabilitation:   $2.0 million is programmed in the CIP to rehabilitate the Gold 
Street Pump Station and other improvements in the Alviso neighborhood. 

 
 Storm Drainage Improvements – Special Corridors:  $1.2 million is programmed in the CIP 

to improve local drainage issues and resolve ponding complaints. 
 

 Chateau Drive Storm Drain Improvement, Phases I and II:   $715,000 is programmed in 
the CIP. 

 
 Creek Channel Stabilization:   $600,000 is programmed in the CIP to stabilize an embankment 

along Thompson Creek. 
 

 Outfall Rehabilitation:  $580,000 is programmed in the CIP to rehabilitate existing storm 
outfalls and install new storm outlets and associated pipes. 

 
 Storm Pump Station Rehabilitation and Replacements:  $500,000 is programmed in the 

CIP toward the replacement or rehabilitation of various storm pump stations determined to be 
of high priority. 

 
 Storm/Sanitary Sewer Separation:  $500,000 is programmed in the CIP. 

 
 Ross – Guadalupe Storm Drain Improvements:  $401,000 is programmed in the CIP. 

 
Water Pollution Control Capital Program 
 
The San José/Santa Clara Water Pollution Control Plant (WPCP) is a regional wastewater treatment 
facility serving eight tributary sewage collection agencies, including municipalities and sanitary sewer 
districts.  This CIP focuses on preserving the WPCP infrastructure and capacity improvement 
projects.  In order to maintain the program represented in this document, a three year 9% annual 
rate increase strategy has been assumed.  This increase will help improve Plant reliability and begin 
to address critical infrastructure needs identified by a recent infrastructure condition assessment 
study.  Following is a brief summary of the major projects programmed in this CIP. 
 

 Water Pollution Control Plant Reliability Improvements:  This project, awarded in February 
2005, includes major piping system additions, a new raw sewage pump station, and creates 
parallel headworks facilities that would allow for much needed maintenance work.  This facility 
will increase the maximum wet weather flow capacity from 271 million gallons per day (mgd) to 
approximately 400 mgd.  This $87.9 million project is scheduled for completion in October 
2007, ten months ahead of schedule. 

 
 Plant Electrical Reliability:  $58.0 million is programmed in the CIP for major upgrades and 

replacements of electrical systems.  This scope of work includes detailed electrical power 
distribution system analysis, increasing electrical power reliability by utilizing new technology,
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improved design, advanced monitoring, and 
increased automation. Completed project costs are 
estimated to be $91.5 million with the inclusion of 
$8.2 million total for the M5, Ring Buss, and Cable 
Replacement project. 
 

 Plant Master Plan:  Funding of $6.0 million is 
programmed in this CIP to complete a study which 
would provide the Plant with a phased program of 
recommended wastewater treatment facilities and 
management programs to accommodate planned 
growth and to meet existing and anticipated 
regulatory requirements through the year 2040.  This master plan is expected to be completed in 
30 months. 

 

Water Pollution Control Plant – Digester Tanks 

Water Utility System Capital Program 
 
The San José Municipal Water System provides water utility service to approximately 26,800 
customers in five areas within the City of San José: Evergreen, North San José, Alviso, Edenvale, 
and Coyote Valley.  Projects approved in the Adopted CIP include the construction of new facilities, 
maintenance of existing infrastructure, and improvements to the Water Utility System facilities.   
 
Major projects in the CIP include the following: 
 

 Rehabilitation and Replacement Projects:  Several rehabilitation and replacement projects 
are scheduled in this CIP, including Bon Bon Drive Main Replacement ($1.0 million), Castleton 
Drive Main Replacement ($900,000), Norwood Pump Station Replacement ($820,000) and Villa 
Vista Reservoir Rehabilitation ($315,000). 

  

 System Development Projects:  Several projects are designed to provide more capacity or 
better coverage, such as the North First Street Parallel Main ($1.8 million) and the Nortech 
Parkway East Loop Main ($750,000).  

 
 
NEIGHBORHOOD SERVICES CSA   
 
The Neighborhood Services CSA includes the Library and Parks and Community Facilities 
Development Capital Programs.  These programs support the following CSA outcomes: 
   

 Safe and Clean Parks, Facilities and Attractions 
 

 Vibrant Cultural Learning and Leisure Opportunities 
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The City’s library system is undergoing a major transformation as a result of the November 2000 
voter-approved bond measure that approved the issuance of $212 million in General Obligation 
bonds to improve the branch library system over a ten year period.  This bond measure provided 
funding for the reconstruction or replacement of 14 of the 17 existing branches and the 
construction of six new branches in unserved neighborhoods.  Major projects in the CIP and issues 
are discussed below. 

 
 Library Bond Projects:  Over the course of the 

2008-2012 Adopted CIP, the build-out will be 
completed with the opening of three new branches 
and completion of eight expansion/relocation 
projects.   In the 2008-2012 CIP, upward 
adjustments of $7.1 million to the budgets for the 
Library Bond projects were approved to address 
recent cost escalation.  These increases will be 
mitigated through allocations of interest from bond 
sales and the use of the Bond Contingency Reserve.   
Listed below are the new and renovated branches 
that will be completed over this five-year period. 

 
New Branches  
- Bascom   -   Edenvale      -   Southeast 
 

Renovated Branches 
- Calabazas   -   Joyce Ellington     -   Seventrees 
- East San José   -   Pearl         -   Willow Glen 
- Educational Park  -   Santa Teresa       
 

Hillview Branch Library 

 Fixtures, Furniture and Equipment:  $5.0 million from the Library Construction and 
Conveyance Tax Fund is allocated to fixtures, furniture and equipment over the next five years 
for the new facilities funded by bond proceeds, since the General Obligation Bond funding 
cannot be used for these items.  The 2007-2008 Adopted Budget provides an allocation of $1.6 
million, which will ensure adequate funding to meet the projected need next year.  
 

Parks and Community Facilities Capital Program 
 
The Parks and Community Facilities Capital Program plans for and implements the acquisition, 
development, and protection of parks, recreation facilities, and open space to maintain a high quality 
of life in San José.  Under the direction of the Parks, Recreation and Neighborhood Services 
Department, the program provides oversight of the planning and development for approximately 
3,500 acres of parks (regional/city-wide and neighborhood/community) and open space in the 
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City’s sphere of influence.   In addition, the City has plans for implementation of a trails and 
greenways system that will provide a 100-mile network of hiking, biking, jogging, and equestrian 
trails along the Guadalupe River, Coyote and Los Gatos Creeks, Penitencia Creek, Saratoga/San 
Tomas Creek, and all major feeder streams. 
 
The program is managed through the use of 17 funds, 
including 10 Council District funds, a City-wide fund 
for city-wide/regional facilities, a Parks Bond Fund, 
and five special purpose funds, as well as contributions 
from the General Fund and the San José 
Redevelopment Agency.   
 
The City’s Construction and Conveyance Tax revenue 
has historically been the primary source of support for 
this capital program.  However, over the last few 
years, the Parks and Recreation Bond Projects Fund 
has provided a significant amount of resources to 
address capital needs in the City’s various park 
facilities.  On November 7, 2000, City voters approved Measure P, a $228 million General 
Obligation Bond for park and recreational facilities improvements.   

Trail along Wenlock Drive 

 
 Park Bond Projects:   The 2008-2012 Adopted CIP includes $91.4 million for the construction 

of Bond projects.  Over the course of this five-year CIP, four community centers will be 
renovated or built, sports fields will be developed, Happy Hollow Park and Zoo will be 
renovated, and two City trails will be expanded.  Similar to the Library Capital Program, the 
2008-2012 CIP includes upward adjustments of $1.1 million in the Parks Bond Fund and $3.5 
million of supplemental funding to the budgets for the Parks Bond projects to address recent 
cost escalation.  As previously discussed, this increase can be mitigated through the recognition 
of additional interest earnings.   

 
Listed below are the Parks Bond Projects in the 2008-2012 CIP: 
 
− Almaden Lake Park 
− Bascom Community Center 
− Coyote Creek Trail 

(Tully Road to Los Lagos Golf 
Course) 

− Guadalupe River Trail Reach VI  
(Woz Way to Willow Street) 

− Happy Hollow Park and Zoo  
− Mayfair Community Center 
− Roosevelt Community Center   
− Soccer Complex 
− Softball Complex  
− Solari Community Center 
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 Park Trust Fund:  The Parks, Recreation and 

Neighborhood Services Department, with the 
assistance of the Finance Department, has 
completed a thorough reconciliation of the Park 
Trust Fund.  The 2008-2012 CIP incorporates 
that reconciliation and includes funding of $79.3 
million, which has been allocated to various 
projects and reserves.    

 
 
 
 
 
 

Almaden Library and Community Center 

PUBLIC SAFETY CSA 
 
The Public Safety CSA includes the Public Safety Capital Program, which supports the following 
CSA outcome: 
 

 The Public Feels Safe Anytime, Anywhere in San José  
 
Public Safety Capital Program 
 
The objective of the Public Safety Capital Program is to provide, maintain and improve facilities and 
equipment that support the delivery of effective emergency services to residents and visitors.   The 
construction of a new police substation, a new public safety driver training center, two new and one 
remodeled/rebuilt fire station, a renovated 9-1-1 communications dispatch center, and the 
relocation of seven existing fire stations will provide the infrastructure to help meet this goal.   
 
The major investment in Public Safety infrastructure included in this CIP is possible because the 
voters in San José supported investments in these facilities.  On March 5, 2002, 71.7% of voters 
approved Measure O, the “9-1-1, Fire, Police, Paramedic and Neighborhood Security Act” 
Neighborhood Security Act Bond Measure.  This bond measure authorized the City to issue General 
Obligation Bonds in an amount not to exceed $159 million to fund both Police and Fire 
Department capital improvements.  All of the projects funded by the Neighborhood Security Act 
Bond are scheduled to be underway during this five-year period.   
 
In the 2008-2012 Adopted CIP, upward adjustments for many of the project budgets for the Public 
Safety Bond were approved to address rising construction costs, as discussed earlier.  Total bond-
funded fire station increases approved amount to $10.7 million, and increases to the Driver 
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Safety Training Center and South San José Police Substation total $4.1 million.  These increases 
were mitigated through allocations of interest from bond sales, project scope reductions to the 9-1-1 
Communications Dispatch Center and South San José Police Substation, and the use of the Bond 
Contingency Reserve. Furthermore, the reallocation of the South and East Community Policing 
centers to reserves was approved in order to serve as a project contingency for the South San José 
Police Substation until the award of that project.  The Bond Contingency Reserve, established in 
2002-2003 by allocating 10% from each project, decreased to $2.8 million in order to ensure funding 
for projects planned for the later years of the program. 
 
Following are the major projects in the Adopted CIP. 
 

 Public Safety Bond Projects:  
 

− South San José Police Substation:  Completion scheduled for 3rd Qtr. 2009 
− Driver Safety Training Center:  Completion scheduled for 2nd Qtr. 2010 
− 9-1-1 Communications Dispatch Center:  Completion schedule TBD 
− New Fire Station 34 (Berryessa):  Completion scheduled for 3rd Qtr. 2007 
− New Fire Station 35 (Cottle and Poughkeepsie):  Completion scheduled for 4th Qtr. 2007 
− Fire Station 2 – Improvements (Alum Rock Avenue):  Completion schedule TBD 
− Relocate Fire Station 12 (Calero):  Completion scheduled for 2nd Qtr. 2008 
− Relocate Fire Station 17 (Cambrian):  Completion scheduled for 2nd Qtr. 2008 
− Relocate Fire Station 19 (Piedmont):  Completion scheduled for 3rd Qtr. 2009 
− Relocate Fire Station 21 (White Road):  Completion schedule TBD 
− Relocate Fire Station 25 (Alviso):  Completion scheduled for 3rd Qtr. 2007 
− Relocate Station 6/Construct Fire Station 37 (Willow Glen):  Completion scheduled for 2nd 

Qtr. 2010 (pending voter approval) 
− Relocate Station 24/Construct Station 36 (Silver Creek/Yerba Buena):  Completion 

scheduled for 2nd Qtr. 2009  
− Fire Training Center:  Completion schedule TBD 
− Fire Station Upgrades:  Multi-Phase 
− Reserve:  South Community Policing Center:  Project pending Police Substation award 
− Reserve:  East Community Policing Center:  Project pending Police Substation award 

 
 Fire Vehicle Replacement and Equipment:  Funding from the Fire Construction and 

Conveyance Tax Fund and the General Fund continues to support many of the infrastructure 
needs in the Fire Department, including fire apparatus replacement and repair, facilities 
improvements, hose replacement, emergency response maps, handheld radios, heavy rescue 
airbags, traffic control equipment, general tools and equipment, computer replacement, records 
management, and data analysis. 

 

 

17 



2007-2008 ADOPTED CAPITAL BUDGET 
2008-2012 CAPITAL IMPROVEMENT PROGRAM 
 

 
 
CAPITAL PROGRAM OVERVIEW BY CITY SERVICE AREA  (CONT’D.) 
 
PUBLIC SAFETY CSA  (CONT’D.) 
 
Public Safety Capital Program  (Cont’d.) 
 

 Information Technology:  Several projects are designed to improve the Fire Department’s use 
of technology to facilitate the delivery of service.  These include the records management 
system, the Fire Department intranet, traffic control equipment, and telecommunications 
equipment.  

 
 
TRANSPORTATION AND AVIATION SERVICES CSA 
 
The Transportation and Aviation Services CSA includes the Airport, Parking, and Traffic Capital 
Programs.  These programs support the following CSA outcomes: 
 

 Provide Safe and Secure Transportation Systems 
 

 Provide Viable Transportation Choices That Promote a Strong Economy 
 

 Travelers Have a Positive, Reliable and Efficient Experience 
 

 Preserve and Improve Transportation Assets and Facilities 
 

 Provide a Transportation System That Enhances Community Livability 
 
Airport Capital Program 
 
The Airport Capital Program’s vision statement is to provide the best service to its customers, 
community and business partners.  This Adopted CIP totals $1.6 billion and includes investments 
based on the recent amendments to the Airport Master Plan approved by the City Council in June 
2006.  The CIP represents efforts that incorporated input from a variety of stakeholders in order to 
develop a facility that would meet community and customer needs while keeping costs low.  
Following is a discussion of major projects and issues. 
 

 Terminal Area Improvement, Phase I:   This allocation’s total approved budget in this CIP is 
$501.6 million and it funds several projects including:  Terminal A improvements, the first half 
of Terminal B, the phased demolition of Terminal C, roadway improvements, landscaping and 
signage.   

 
 Terminal Area Improvement, Phase II:   This allocation’s total approved budget in this CIP 

is $230.1 million and it funds a number of demand driven projects, including Terminal B, Phase 
II, to be completed by 2017.   

 
 Consolidated Rental Car Facility:  Funding of $116.6 million is included for the complete 

design and construction of a multi-level, consolidated rental car facility including a quick turn-
around for rental car washing, fueling, and minor servicing. 
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 Public Parking Improvements:  $11.1 million is 
programmed in the 2008-2012 Adopted CIP which 
will provide funds for the design and construction of 
a public parking lot on the Green Island, once 
vacated by the rental cars.  

 
 Automated People Mover:  A study on how the 

Automated People Mover System (APM) will 
interface with the Airport and the Terminal Area 
Improvement, Phase I has been completed.  Further 
study on how the APM will interface with Bay Area Rapid Transit (BART) will be completed by 
the Department of Transportation and Valley Transportation Authority as part of the design of 
the BART system. 

 

North Concourse - Under Construction 

Parking Capital Program 
 
The Parking Capital Program’s primary responsibilities are to develop new parking facilities, 
maintain and improve existing facilities, and upgrade and replace both on-street and off-street 
parking equipment.   
 
As part of the implementation of the San José Redevelopment Agency’s (SJRA’s) Strategy 2000 – 
Greater Downtown Strategy for Development, a Parking Management Plan (PMP) was developed in 
2001 to address both short-term and long-term parking needs.  Since its approval in 2001, the 
priority, need, and schedules of specific projects identified in the PMP have been significantly 
impacted by the downturn in the economy as well as by changes in the supply and demand for 
parking.   Downtown office vacancy rates remain above 20% and there has been reduced daytime 
demand for parking that is expected to remain flat at least through 2007.   
 
In the fall of 2005, the City Council directed staff to update the 2001 Parking Management Plan 
(PMP) to reflect the current and future supply/demand, review the free parking program, and to 
recommend parking priorities for the next five years.  The Downtown Parking Board approved the 
updated plan and it was presented and approved by the City Council in June 2007.  Following is a 
brief summary of the capital-related activity in the General Purpose Parking Fund. 
 

 Facility Improvements and Maintenance:  The Adopted CIP includes $3.5 million funding 
for facility improvements such as concrete repair, sign replacement, equipment replacement, 
striping, and repainting; and $1.6 million for minor parking facility repairs such as concrete deck 
sealing that will enhance and prolong the service life of the facilities.  
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 Parking System Improvements:  The Adopted CIP includes funding to implement Phase II of 
the Parking Guidance System that will include roadway signs to direct motorists to the parking 
facilities; to continue replacing the Parking Revenue Control System at several garages and lots; 
and security improvements.  

 
Traffic Capital Program 
 
The mission of the Traffic Capital Program is to implement a safe, efficient, and environmentally 
sensitive surface transportation system, consistent with the goals and policies of the City’s General 
Plan.  In the 2008-2012 Adopted Traffic CIP, $285.4 million is allocated for the purposes of 
expanding and enhancing the transportation system.  These resources are programmed to ensure 
that the transportation system supports the economic competitiveness of San José and provides 
residents with safe and attractive street facilities in their neighborhoods.   
 
The investments approved as part of the 2008-2012 
Adopted CIP include funding for the operational 
efficiency and safety of the City’s transportation network 
($34.7 million); development of arterial and collector 
projects ($21.8 million); North San José projects ($20.6 
million); support for the City’s contribution to regional 
system expansion ($13.3 million); maintenance and 
rehabilitation activities including bridge and street 
maintenance ($83.5 million); activities that promote 
community livability including land management, weed 
abatement and the undergrounding of City utilities and 
monitoring of environmental mitigation sites ($7.7 million); local and regional planning and 
engineering activities ($19.9 million); project and program support ($9.6 million); and reserves and 
transfers ($71.3 million). 

Median Island Landscaping - Quito Road 

 
Following is a discussion of some of the highlights of the Traffic CIP. 
 

 Local System Expansion Projects:  The Adopted CIP includes funding for the development 
of arterial and collector projects throughout the City, including development of a pedestrian 
corridor from San José State University (SJSU) to Japantown and improvements to Branham 
Lane and Hamilton Avenue. 

 
 Reserve for VTP 2030 Projects:  During 2004-2005, the Santa Clara Valley Transportation 

Agency updated its 30-year regional transportation master plan referred to as Valley 
Transportation Plan 2030 (VTP 2030).  The plan includes an inventory of projects eligible for 
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future regional transportation grant funding.  To support the City’s Council-adopted priorities in 
the VTP 2030, a reserve of $17.2 million was approved in this CIP. 

 
 Advance Engineering to Ensure Grant Readiness:  Several of the investments in the 

Adopted CIP provide advance engineering to bring projects to a state of readiness to help them 
compete for regional funding.  This strategy of proactively planning to leverage new State and 
federal funds is a continuation of the Traffic Program’s successful record in leveraging 
significant grant funds by investing in upfront planning.  Recent examples include the City’s $35 
million investment in the Route 87 Freeway project, which generated $225 million in State and 
federal funding; the City’s $9 million investment in the Route 880: Coleman interchange, which 
generated $71 million in State and federal funding; and the City’s $1.5 million investment in the 
Route 880: Stevens Creek Interchange project, which has secured a $12 million earmark in the 
pending federal transportation bill.  

 
 Street Maintenance:  The recent passage of Proposition 1B, the securing of increased federal 

funds, and the restoration of State Proposition 42 have helped to lessen the disparity between 
needs and resources.  In this Adopted CIP, a combined total funding of $24.3 million in the 
Adopted Operating and Capital Budgets was approved in 2007-2008 for this purpose, which is 
slightly below the $34 million annual investment considered necessary in the City’s 10-Year 
Street Maintenance Recovery Plan.  Combined street maintenance funding over the next five 
years is estimated at $123.9 million.  This figure is still short of the $270 million backlog of 
streets in need of significant repair.  A proposed Transportation Needs Master Plan is being 
developed with community input to address this issue and may consider increased local funding 
measures to bridge this gap. 

 
 Transportation Infrastructure Maintenance Backlog:  The Adopted CIP includes $4.8 

million in one-time funds from the General Fund approved to be used to address a portion of 
the significant backlog of transportation maintenance that will be allocated to pavement 
maintenance and resurfacing, roadway striping, and traffic sign replacement. 

 
 
STRATEGIC SUPPORT CSA 
 
The Strategic Support CSA includes the Civic Center, Communications, Municipal Improvements, 
and the Service Yards Capital Programs.  These programs support the following CSA outcomes: 
 

 Safe and Functional Public Infrastructure, Facilities and Equipment 
 

 Effective Use of State-of-the-Art Technology 
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The Civic Center Capital Program is responsible for the new City Hall and associated parking 
facilities construction.  The new City Hall includes approximately 530,000 square feet of office and 
public space.  Major components of this project include an 18-story office tower, a council chamber 
wing, an open public plaza with a rotunda, plus a 372-vehicle underground parking garage to serve 
the visiting public and some staff.  Occupancy of this new facility occurred in mid-2005 and the off-
site garage opened in November 2006.  The 2008-2012 Adopted CIP includes the following. 
 

 Technology, Furniture, and Equipment:  $12.3 million is programmed in this CIP to fund 
the continuation of technology improvements into 2007-2008. 

 
 Reserve for Civic Center Off-Site Parking Garage:  $2.1 million is programmed as a reserve 

in this CIP to fund potential claims on outstanding contracts.  This reserve resulted from the 
over issuance of commercial paper proceeds and if this funding is not required for outstanding 
project costs, this funding would be transferred back to the City Hall Debt Service Fund and 
used to reduce future debt service payments.  

 
 Reserve for Civic Center:  Funding of $608,000 to fund potential claims on outstanding 

contracts. 
 
Communications Capital Program 
 
The guiding objective of the Communications Capital Program is the provision of reliable, necessary 
public safety and non-public safety-related communications equipment for all City employees that 
require this equipment for their jobs.  A summary of the major projects in this CIP is provided 
below. 
 

 Communications Equipment Replacement and Upgrade:  $4.2 million was approved in 
this CIP to the equipment replacement and upgrade project, which entails replacing a large 
portion of the communications equipment over the next five years.   

 
 City-Wide Trunking Radio System:  $80,000 was approved in this CIP for a feasibility study 

and $3.1 million to develop a trunked radio system in which groups of users are given a logical 
talk-group to share for their communications, rather than a dedicated radio frequency.  This 
project will maximize available capacity in order to increase public safety communication needs.  

 
Municipal Improvements Capital Program 
 
The Municipal Improvements Capital Program provides capital improvements for City facilities that 
are not funded in other capital programs.  The General Fund typically supports these projects.  The 
2008-2012 Adopted CIP includes the following ongoing allocations:  HP Pavilion Repairs 
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($500,000); Fuel Tank Monitoring ($250,000); Closed Landfill Compliance ($1.53 million); and 
Unanticipated/Emergency Maintenance ($1.0 million).   
 
Service Yards Capital Program 
 
The objective of the Service Yards Capital Program is to maintain and improve the existing 
conditions at the Service Yards by implementing projects to reduce safety hazards, increase 
efficiencies, and provide necessary equipment and materials for operations.  While ongoing funding 
is allocated to address general capital improvement needs, the majority of funding in this capital 
program is set aside for the Central Service Yard Phase II project and repayment of debt service on 
this project. 
 

 Central Service Yard Phase II:  The Central Service Yard Phase II project began in 2005-2006 
and is expected to be completed in 2007-2008.  The financing strategy includes the sale of 
commercial paper, bonds, surplus property proceeds, and fund balance.  Once this project is 
complete, the Main Yard will be vacated, demolished, and redeveloped.   

 
 Central Service Yard Phase I Debt Service:  Continuing a General Fund budget balancing 

strategy approved in 2003-2004, $2.5 million from the Service Yards Construction and 
Conveyance Tax Fund will be allocated to fund the Central Service Yard Phase I Debt Service 
costs in 2007-2008 and a portion of these costs in 2008-2009.  After 2008-2009, it is anticipated 
that the General Fund will resume responsibility for these payments.   

 
 
CONCLUSION 
 
The City of San José’s 2008-2012 Adopted CIP represents a significant investment in the City’s 
infrastructure.  Capital projects are being delivered at a record pace, bringing with them 
improvements that will benefit neighborhoods, residents, and visitors for decades to come while 
preparing the City for future economic development and growth.  Over the next five years, the 
obligations under the voter-approved bond programs will be completed with the opening of several 
new libraries, fire stations, community centers, and the South San José Police Substation; North 
Concourse will be completed along with other major renovations to the Airport; and the Water 
Pollution Control Plant will have been upgraded to increase its wet weather capacity.   
 
Given the number of new facilities coming online and the competing trend of rising construction 
costs, the backlog of unmet infrastructure needs and deferred maintenance continues to grow and 
be a major concern facing the City.  A two-year work plan to determine the City’s comprehensive 
infrastructure needs, prioritize high priority needs, and develop funding strategies to begin to 
address the backlog is currently underway.  In addition, another significant concern in this CIP 
continues to be the operation and maintenance of the new facilities that are scheduled to be 
constructed over the five-year period.  In this CIP alone, it is estimated that by 2011-2012, those 
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operating and maintenance costs will require as much as $15.3 million annually in the General 
Fund’s operating budget.  This will obviously present a major challenge as we develop strategies to 
eliminate the General Fund ongoing structural deficit. 
 
The development of the Adopted Capital Budget and CIP is a collaborative effort involving staff 
from each CSA.  Input from the City Council and community members is incorporated to ensure 
that that overall capital program reflects the needs and priorities of our residents and visitors.  I want 
to acknowledge the outstanding efforts provided by the many employees who made direct 
contributions to the analysis and production of this CIP and this document. 
 
 
 
 
 
       Debra Figone 
       City Manager 

 

24 


	Fire Facilities
	Library Facilities
	Parks Facilities
	Parks Facilities-Other Agencies
	Police Facilities
	Traffic Projects
	Traffic Projects-Other Agencies
	Total
	Community and Economic Development CSA
	The Developer Assisted Projects CIP reimburses residential d
	Community and Economic Development CSA  (CONT’D.)
	program is to ensure that residential developments within Sa
	Environmental and Utility Services CSA
	Sanitary Sewer System Capital Program

	Environmental and Utility Services CSA  (Cont’d.)
	Sanitary Sewer System Capital Program  (Cont’d.)
	Storm Sewer System Capital Improvement Program

	Environmental and Utility Services CSA  (Cont’d.)
	Storm Sewer System Capital Program  (Cont’d.)
	Water Pollution Control Capital Program


	Environmental and Utility Services CSA  (Cont’d.)
	Water Pollution Control Capital Program  (Cont’d.)
	Water Utility System Capital Program

	Neighborhood Services CSA
	Neighborhood Services CSA  (CONT’D.)
	Library Capital Program

	Neighborhood services CSA  (Cont’d.)
	Parks and Community Facilities Capital Program  (Cont’d.)

	Neighborhood services CSA  (Cont’d.)
	Parks and Community Facilities Capital Program  (Cont’d.)

	Public Safety CSA
	Public Safety CSA  (Cont’d.)
	Public Safety CSA  (Cont’d.)
	Transportation AND AVIATION Services CSA
	Transportation AND AVIATION Services CSA  (Cont’d.)
	Airport Capital Program  (Cont’d.)
	Parking Capital Program

	Transportation AND AVIATION Services CSA  (Cont’d.)
	Parking Capital Program  (Cont’d.)
	Traffic Capital Program

	Transportation AND AVIATION Services CSA  (Cont’d.)
	Traffic Capital Program   (Cont’d.)

	Strategic Support CSA
	Strategic Support CSA  (Cont’d.)
	Civic Center Capital Program
	Communications Capital Program
	Municipal Improvements Capital Program

	Strategic Support CSA  (Cont’d.)
	Municipal Improvements Capital Program  (Cont’d.)
	Service Yards Capital Program

	CONCLUSION
	CONCLUSION  (CONT’D.)

